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EM -50

M I L E S T O N E  A C H I E V E M E N T

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M ILESTONE TYPE Completed Early Completed On 
Schedule

Completed 
Late Overdue Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 

FY 2000

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 1 0 1

RL 0 0 1 2 0 1 0 4
Total Project 0 0 1 2 0 2 0 5
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EMEM--50 50 ExceptionsExceptions   

                  BB ASEL INEASEL INE   FF O R E C A S TO R E C A S T   
NumberNumber   L eve lL eve l   Mi les tone  T i t l eMi les tone  T i t l e         DateDate     DateDate  

 

OO VERDUE VERDUE ––  2  2   
  
49MW21/C-2 RL Produce Report Mapping the Matrix Space 11/15/99 Proposed 
2.1.1 (AMT)  in Hanford Waste Boxes     Deletion 
Cause:  Activities at WRAP were focused on preparing shipments to WIPP. 
Impact: None 
Corrective Action:  Funding for this TTP was returned to the Mixed Waste Focus Area.  This 
task is cancelled. 
 
49MW21/B-4 RL Issue Software Test Reports   12/01/99 Proposed 
2.1.1 (AMT)  in Hanford Waste Boxes     Deletion 
Cause:  Activities at WRAP were focused on preparing shipments to WIPP. 
Impact: None 
Corrective Action:  Funding for this TTP was returned to the Mixed Waste Focus Area.  This 
task is cancelled. 
  


